COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2000

ESTI MATE SUMVARY 14:03: 23
CONTI D: C11805 ESTI MATE NO. 0002 PROG SPEC YR 1998
PCN: 11805- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0 DAYS TIME ALLOW 8/17/2001 FI XED COVPLETI ON DAI
EAGLE RI VER PERCENT TIME:  27.02 ORI G TIME ALLOW 8/1/2001 FIXED COVPLETI ON DAT
PROJIECT NO. BR 006A- 028
EAGLE RI VER
NAVE OF ROAD: us 6
PROQJIECT COUNTI ES: EAGLE
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 11/ 28/ 2000 DATE TI ME STARTED 08/24/2000
9002 N. MOORE RD. DATE LET 07/ 13/ 2000 DATE WORK BEGAN  11/01/2000
DATE AWARDED 08/ 08/ 2000 DATE TI ME STOPPED 08/01/2001
DATE CONTRACT EXECUTED  08/23/2000 DATE ACCEPTED 08/ 01/ 2001
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 08/ 24/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 237, 440. 29 PARTI Cl PATI NG $ 8,590.73 $ 6, 382. 61
AWARD PRQJECT AMT: $ 1,238,281.57 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 0.69% TOTAL EARNI NGS 8, 590. 73 6,382. 61
FUNDS AVAI LABLE: $ 1,228,849.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 590. 73 6,382. 61
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -257.72 -191. 48
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,333.01 6,191. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 8, 333. 01 6,191. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,191.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 11805- BI D ESTI MATE RUN 11/ 28/ 2000
PRQJECT BR 006A- 028 ESTI MATE NO. 0002 14: 03: 23

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00015 REMOVAL OF HEADWALL 1. 000 0. 000
EACH 0. 000 0.00
1, 247. 51000 0. 000 0.00
0010 202-00220 REMOVAL OF ASPHALT MAT 2, 282. 000 0. 000
MR 0. 000 0.00
3.77000 0. 000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) 593. 000 0. 000
MR 0. 000 0.00
4.31000 0. 000 0.00
0020 202-00250 REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
MR 0. 000 0.00
41. 98000 0. 000 0.00
0025 202-01000 *REMOVAL OF FENCE 288. 000 0. 000
M 229. 000 510. 67
2. 23000 229. 000 510. 67
0030 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 12, 378. 000 0. 000
VB 0. 000 0.00
6. 08000 0. 000 0.00
0035 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
87. 57000 0. 000 0.00
0040 203-01550  DOZI NG 21. 000 0. 000
HOUR 0. 000 0.00
90. 70000 0. 000 0.00
0045 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
87. 30000 0. 000 0.00
0050 207-00205  TOPSOI L 1, 368. 000 0. 000
B 0. 000 0.00
15. 17000 0. 000 0.00
0055 207-00305 WETLAND TOPSOI L 13. 500 0. 000
VB 0. 000 0.00
79. 13000 0. 000 0.00



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11805- BI D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14: 03: 23

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00005 EROSI ON LOG 536. 000 . 000
M . 000 0. 00
7. 28000 . 000 0. 00
0065 210-00810 *RESET GROUND SI GN 5. 000 . 000
EACH . 000 0. 00
46. 84000 . 000 0. 00
0070 212-00006  *SEEDI NG ( NATI VE) 1. 040 . 000
HA . 000 0. 00
2, 559. 41000 . 000 0. 00
0075 213-00003  *MJILCHI NG (VEED FREE) 1. 360 . 000
HA . 000 0. 00
1, 338. 24000 . 000 0. 00
0080 213-00061  *MJILCH TACKI FI ER 113. 000 . 000
KG . 000 0.00
3.88000 . 000 0. 00
0085 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 486. 000 . 000
M2 . 000 0. 00
3. 55000 . 000 0. 00
0090 250-00050  *MONI TORI NG TECHNI CI AN 7.000 . 000
HOUR . 000 0.00
50. 18000 . 000 0. 00
0095 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 . 000
LS . 000 0. 00
2, 230. 42000 . 000 0. 00
0100 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 . 000
HOUR . 000 0.00
75. 83000 . 000 0. 00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3, 697. 000 . 000
T . 000 0. 00
15. 36000 . 000 0. 00
0110 403-32400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (76) 2, 009. 670 . 000
T . 000 0. 00
50. 19000 . 000 0. 00



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11805- Bl D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14:03: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 112. 930 0. 000
T 0. 000 0.00
390. 33000 0. 000 0. 00
0120 411-21020  *LI QUI D ASPHALTI C MATERI AL ( MC- 70) 0. 000 0. 000
L 0. 000 0.00
1. 11000 0. 000 0. 00
0125 603-10180 450 MM CORRUGATED STEEL PI PE 32.000 0. 000
M 0. 000 0.00
102. 07000 0. 000 0. 00
0130 603-30018 450 MM STEEL END SECTI ON 2. 000 0. 000
EACH 0. 000 0.00
471. 45000 0. 000 0. 00
0135 603-50012 300 MM PLASTI C PI PE 24. 000 0. 000
M 0. 000 0.00
112. 60000 0. 000 0. 00
0140 604-00505 |INLET TYPE D (2 M 1. 000 0. 000
EACH 0. 000 0.00
2, 706. 56000 0. 000 0.00
0145 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 133. 170 0. 000
M 0. 000 0.00
50. 20000 0. 000 0. 00
0150 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 21.000 0. 000
M 0. 000 0.00
95. 14000 0. 000 0. 00
0155 606-01320 *END ANCHORAGE TYPE 3B 1. 000 0. 000
EACH 0. 000 0.00
262. 07000 0. 000 0. 00
0160 606-01370 *END ANCHORAGE TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 092. 91000 0. 000 0.00
0165 606-02005 *END ANCHORAGE ( FLARED) 3.000 0. 000
EACH 0. 000 0.00
1, 533. 42000 0. 000 0. 00



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11805- BI D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-00005 *END POST 5. 000 0. 000
EACH 2.000 301. 10
150. 55000 2.000 301. 10
0175 607-00010 *CORNER AND LI NE BRACE POST 9. 000 0. 000
EACH 9. 000 1, 505. 52
167. 28000 9. 000 1, 505. 52
0180 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 488. 000 0. 000
M 437. 000 3, 898. 04
8. 92000 437. 000 3, 898. 04
0185 607-60116 *4.8 METER GATE 1. 000 0. 000
EACH 1. 000 167. 28
167. 28000 1. 000 167. 28
0190 612-00001  *DELI NEATOR (TYPE I) 36. 000 0. 000
EACH 0. 000 0.00
20. 63000 0. 000 0. 00
0195 612-00003  *DELI NEATOR (TYPE I11) 4. 000 0. 000
EACH 0. 000 0. 00
20. 63000 0. 000 0. 00
0200 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.110
LS 0. 000 0.00
20, 073. 81000 0.110 2,208. 12
0205 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
72, 112. 56000 0. 000 0. 00
0210 627-00005 EPOXY PAVEMENT MARKI NG 108. 000 0. 000
L 0. 000 0. 00
44. 61000 0. 000 0. 00
0215 629-01001  SURVEY MONUMENT (TYPE 1) 21.000 0. 000
EACH 0. 000 0. 00
200. 74000 0. 000 0. 00
0220 630-00000 *FLAGG NG 1, 326. 000 0. 000
HOUR 0. 000 0.00
26. 32000 0. 000 0. 00



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11805- Bl D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00002 *TRAFFI C CONTROL SUPERVI SOR 77.000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 122. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0.00
0235 630-80001 *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 0. 000 0. 00
1, 031. 57000 0. 000 0. 00
0240 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 4.000 0. 000
EACH 0. 000 0. 00
368. 02000 0. 000 0.00
0245 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 0. 000 0. 00
92. 00000 0. 000 0. 00
0250 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 25. 000 0. 000
EACH 0. 000 0. 00
149. 27000 0. 000 0.00
0255 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 0. 000 0. 000
EACH 0. 000 0. 00
181. 38000 0. 000 0. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 0. 000
EACH 0. 000 0. 00
92. 67000 0. 000 0.00
0265 630-80380 *TRAFFI C CONE 42.000 0. 000
EACH 0. 000 0. 00
11. 43000 0. 000 0. 00
0270 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11805- BI D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70023 F/A ON-THE-JOB TRAI NEE 60. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 4,043. 850 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 625-00001  CONST SURVEYI NG (HOUR) MCR LI #5, CO #007 2. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0435 411-10300 EMJL ASPH (PRI ME COAT) MCR LI NE | TEM #6 MC- 70 8, 066. 000 0. 000
REPLACEMENT, CO #008
L 0. 000 0. 00
1.11000 0. 000 0. 00
0440 202-00226 REM OF ASPH MAT (SPECIAL) JUNE 18TH REMOVAL MCR LI NE 348. 000 0. 000
| TEM #7, CO #009
M2 0. 000 0. 00
7. 09000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 561, 048.43$ 6,382.61% 8, 590. 73
CAT NO0300 STRUCTURE F-10- AC
0295 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
35, 916. 22000 0. 000 0. 00
0300 206-00000 STRUCTURE EXCAVATI ON 203. 000 0. 000
MB 0. 000 0. 00
9. 43000 0. 000 0. 00
0305 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 460. 000 0. 000
MB 0. 000 0. 00
30. 17000 0. 000 0. 00
0310 206-00360  MECHANI CAL REI NFORCEMENT OF SO L 1, 339. 000 0. 000
MB 0. 000 0. 00
27. 96000 0. 000 0. 00



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11805- Bl D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-10-AC

0315 403-32400 *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (76) 123. 000 0. 000
T 0. 000 0. 00
50. 19000 0. 000 0. 00
0320 411-03342  *ASPHALT CEMENT PERFCRMANCE GRADE (PG 64- 28) 7.000 0. 000
T 0. 000 0. 00
390. 33000 0. 000 0. 00
0325 502-00460 PILE TIP 26. 000 0. 000
EACH 0. 000 0.00
102. 84000 0. 000 0. 00
0330 502-11274  STEEL PILING (HP 310X110) 331. 000 0. 000
M 0. 000 0. 00
77. 10000 0. 000 0. 00
0335 504-04410 BLOCK FACI NG 136. 600 0. 000
MR 0. 000 0. 00
315. 27000 0. 000 0. 00
0340 506-00000 R PRAP 54. 000 0. 000
B 0. 000 0. 00
53. 60000 0. 000 0. 00
0345 513-00690 BRI DGE DRAI N ( SPECI AL) 2. 000 0. 000
EACH 0. 000 0.00
1, 859. 41000 0. 000 0. 00
0350 515-00120  *WATERPROOFI NG ( MEMBRANE) 562. 000 0. 000
MR 0. 000 0. 00
10. 87000 0. 000 0. 00
0355 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 M) 30. 000 0. 000
M 0. 000 0. 00
278. 71000 0. 000 0. 00
0360 601-03040 *CONCRETE CLASS D (BRI DGE) 407. 300 0. 000
B 0. 000 0. 00
412.12000 0. 000 0. 00
0365 601-40300 *STRUCTURAL CONCRETE COATI NG 713. 840 0. 000
MR 0. 000 0. 00

12. 06000 0. 000 0. 00



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11805- BI D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14: 03: 23

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE F-10- AC
0370 602-00000  REI NFORCI NG STEEL 224. 000 . 000
KG . 000 0. 00
1. 23000 . 000 0. 00
0375 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 36, 443. 000 . 000
KG . 000 0. 00
1. 19000 . 000 0. 00
0380 603-50012 300 MM PLASTI C PI PE 87. 000 . 000
M . 000 0. 00
112. 60000 . 000 0. 00
0385 606-11030 BRI DGE RAIL TYPE 10M 120. 000 . 000
M . 000 0. 00
314. 80000 . 000 0. 00
0390 613-00200 50 MM ELECTRI CAL CONDUI T 121. 000 . 000
M . 000 0. 00
8. 92000 . 000 0. 00
0395 618-00172 *PRESTRESSED CONCRETE | (BT1830) 283. 000 . 000
M . 000 0. 00
556. 43000 . 000 0. 00
0395 MATERI AL ALLOMANCE . 000
M . 000 0. 00
328. 05000 . 000 0. 00
0395 MATERI AL ALLOWANCE . 000
M . 000 0. 00
328. 05000 . 000 0. 00
0415 900-00014  ADDED I TEM (LUMP SUM)/ MCR LINE | TEM #1 G RDER RAMP CC 1. 000 . 000
#2
LS . 000 0. 00
700. 00000 . 000 0. 00
0420 502-11274  STEEL PILE (HP 310X110) CUT- OFFS CO #3 13. 000 . 000
M . 000 0. 00
61. 68000 . 000 0. 00
0425 502-11274  STEEL PILE (HP 310X110) MCR LI #4, CO #006 24. 000 . 000
M . 000 0. 00
24. 21000 . 000 0. 00



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 11805- Bl D ESTI MATE RUN 11/ 28/ 2000
PRQJECT: BR 006A- 028 ESTI MATE NO 0002 14:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-10-AC

0450 900-00014 ADDED | TEM (LUMP SUM/ HAZARDOUS WASTE DI SPCSAL, MCR 1. 000 0. 000
LINE | TEM #9, CO #011
LS 0. 000 0. 00
302. 50000 0. 000 0.00
CAT 0300 CURRENT AMI $  649,180.78$ 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
14, 453. 15000 0. 000 0.00
0405 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 0. 000 0. 00
11, 352. 86000 0. 000 0.00
0410 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0.00
1,115. 21000 0. 000 0.00
0445 700-70220 F/ A PHONE SERV MCR LI NE | TEM #8, CO #10 289. 860 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 27,211.08% 0.00% 0.00

PRQJECT TOTAL CURRENT AMI $ 1,237,440.29% 6,382.61% 8,590. 73



